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Diamond Alkall, Lower Passalc River (Extended Study): Phase: | RIFS, OU4
RIFS Qversight, New Jersoy

12202014

Progress Report for EPA Region Il

Bill No.: 27056106 1AG No.: 1AG: DW96542125/BZ761 1AG Expiration Date: Other Corps

Partial #53 NWK IAG Award Date: 8/31/07 | 1231113 P2 #147767/FWI1 96B4B2
Reporting From: To: EPARPM USACE PM |
Period: November 1, 2011 December 1, 2011 Stephanie Vaughn Elizabeth Buckrucker ]

8 and 22 Nov 11, participated in conference calls with EPA/COE/CDM/LB/HQUBAT.
Funding.
o On 12 Nov 11, IAG Amendment E was received, totaling $850,000.

Invoices.
*  On7Nov 11, reviewed and approved Berger TO 0010 Invoice #23, totaling $3,988.50 covering period 26 Jun — 24
Sep 11. This invoice was providing website support.
On 12 Nov 11, reviewed and approved CDM TO 0014 Invoice #22, totaling $197,768 covering period 28 Aug— 1
QOct 11,

On 26 Nov 11, reviewed and approved Berger TO 0010 Invoice #24, totaling $4,068.86 covering period 25 Sep —
29 Oct 11. This invoice was providing website support.

CDM New Task Order

o On2Nov 11, scoping discussions held with CDM and EPA RPM regarding upcoming work for 2012.
On 3 Nov 11, contracting office issued Request for Proposal to CDM.
On 9 Nov 11, CDM submitted cost proposal for work discussed during the scoping meeting,
On 13 Nov 11, perfoimed review of cost proposal and subrnitted comments and questions to contracting office.
On 14 Nov 11, comments forwarded to CDM for response, which was received on 15 Nov 11.
Discussion during the preparation of the final proposal regarding the amount of funding available and
resolution reached.

o On23Nov 11, prepared all final paperwork for contracting office, finalized scope and work and submitted
information necessary for contract award,

0 Award scheduled during next reporting period.

Schedule. Most current CPG full schedule vetsion is 18 February 2010.  Partial updates of specific tasks are being
provided.

On 22 Nov 11, participated in SV-CWCM Field Oversight coordination call for planning of the 2™ round of sampling,

CDM Confidentiality/Conflict of Interest Certification Forms.

o On27 Jul 10, received series of emails with scope and contract information from HQI pertaining to work
performed for NJDEP and PVSC (regarding use of the SWEM model). Action for government to review and
respond, On 22 Oct 10, resent all information together to EPA and recommended discussion. Review will
niow require update with HDR/HQI COI Certification forms. Open.

PRP List. The updates below will require revision based on HDR/HQI recent merge. Review will be held
until updated forms are received.
*  On 23 Sep 10, received 5™ update of COI forms from CDM and subcontract employees. Open for
govemment to review and respond as applicable.
On 5 Nov 10, received the revised CDM company review of updated PRP list, open for government
review and response.
On 9 Sep 11, F. Tsang submitted updated list of personnel who have signed COI Certification Forms.

Technical Expert Risk Assessment personnel. On 4 Nov 09, circulated list of risk assessment personnel that had been
considered for addition to the team, Cootdination among EPA for contacting potential personnel.

Preparation of Progress Report and Project Expenditure spreadsheet, .

10F7
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PM-ES 121282011
Progress Report for EPA Region ]

chular pmject progress ls
Other project calls and meetings as noted throughout this progress report.

MPI Task Order 0020: Contract W912DQ-06-D-0006, Expiration Date 19 Sep 2012
* 21 Sep 07 -Base Task Order, CPG RIFS Oversight awarded for $349,601.
= 19 Jun 08 - Modification 01, CPG RUFS Oversight was awarded for $274,903.

MPI Task Order 0010: Contract W912DQ-08-D-0017, Expiration Date — 15 Jan 2014
16 Jan 09 — Base Task Order, CPG RUFS Oversight was awarded for $65,000.
5 Mar 09 ~ Modification 0001 was awarded for $69,772.
24 Jun 09/1 Jul 09 - Modification 0002 was awarded for $49,756 (verbal on 24 Jun/written on 1 Jul).
3 Aug (9 —Modification 0003 was awarded for $378,843.
28 Aug 09: Contract Mod 4 was awarded, totaling $279,277.
1 Sep 09, Mod 5 (admin in nature) was signed.
29 Dec 09, Mod 6 was awarded, totaling $211,881.
9 Jul 10, Mod 7 was awarded, totaling $52,890.
28 Dec 10, Mod 8 was awarded, totaling $54,473.

CDM Task Order 0014: Contract W912DQ-08-D-0018, Expiration Date — 30 Jul 2014

3 Aug 09 — Base Task Order, CPG RIFS Oversight was awarded for $160,000 (verbal was given 31 Jul 09)

22 Aug 09: Contract Mod 1/T0 0014 wes issued, totaling $175,902.

25 Aug 09; Mod 2 (admin in nature) was signed,

23 Dec 09; Mod 3 was awarded, totaling $493,000,

3 Mar 10; Mod 7 was awarded, totaling $283,000. (Numbering out of order due to electronic system error.)

14 May 10; Mod 8 was awarded, totaling $140,000,

9 Jun 10; Mod 9 was awarded, totaling $375,000.

21 Oct 10, Mod 10 was awarded, totaling $362,923 (note $63,000 of this funding is from IA 2023).

27 Dec 10, Mod 11 was awarded, totaling $74,426 (note funding split as follows: $50,000 is Passaic FFS, IA 1975 and
$24,426 is Newark Bay, 1A 2023).

4 May 11, Mod 12 was awarded, totaling $682,426 (note funding split as follows: $645,000 is 1A 2023 and $37,426
sIA 1975)

20F7
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PM-ES 1228201
Progress Report for EPA Region |

CDM

Management. CDM participated in progress calls as noted throughout this repost and continued management tasks.
Additional information may be found in the CDM Progress Report covering period October 30 — November 26, 2011,
Information is also containet in daily email reports provided by CDM during specific fiekwork oversight efforts.
CPG Fieldwork Planning Documents. No update during the reporting period.
CDM Qversight QAPP Addenda.
¢ On22Nov 11, CDM submitted the revised Final QAPP addendum 8 for SY CWCM.
o On22Nov 11, CDM submitted QAPP addendum 10 for SSP Sampling.
CDM Fieldwork Oversight. ’
o RMI0.9 Sampling. During the reporting period, coordinated issues on the split sample data with the labs.
o RM 10.9 Hydrodynamic Survey. On 16-17 Nov 11, HQI performed oversight of field activities,
o Bathymetry Post Irene. On 10 Nov 11, the survey was completed.
CDM Fieldwork Oversight Reporting.
o Continued preparation of oversight reports and daily updates during fieldwork.
CPG Fieldwork Reporting
o Habitat 2010 Summer Survey Field Report. On 11 Jul 11, submitted comrments on tevised report. On 13 Jul
11, EPA provided the CPG with comments.
o Spring and Summer 2010 Benthic Community Survey Data Report. On 21 Jul 11, submitted comments on the
draft report, On 27 Jul 11, EPA provided the CPG with comments,
Avian 2010 Summer/Fall Survey Field Report. On 14 Jul 11, the CPG provided response to comments. On 1
Aug 11, submitted comments on the CPG responses. On 8 Aug 11, final report received from the CPG.
Bathymetry June 2010 Multibeam Report. On 7 Jun 11, submitted review comments. On 14 Jun 11, EPA
provided the CPG with comments,
Draft 2009 and 2010 Sediment Chemistry Data. On 6 Sep 11, received data. Review underway.
Draft 2009 Bioaccumulation Tissue Chemistry Data. On 19 Sep 11, received data. On 10 Nov 11, CDM
submitted comments to EPA after conducting review of data.
Draft 2009 Fish and Blue Crab Tissue Chemistry Data. On 11 Nov 11, CDM submitted comments to EPA
after conducting review of the data.

© LRC Supplemental Sampling Plan QAPP. On 7 Nov 11, the CPG submitted revised report. On 28 Nov 11,
CDM submitted comments to EPA afler review of revised report.
o Other reports and status are listed in CDM reporting and email summary table from S. Budney.
= FS Work Plan. On 17 Jan 11, submitted comments on the draft FS Work Plan to EPA.

CDM Data Manager/Website/Digital Library.
2009-2010 split sediment sample evaluation report review underway.
2010 split tissue sample EDDs reviewed and upload to EQuIS underway.
2010 1% round CWCM split sample data in validation,
2010 RM 10.9 split sample data evaluation underway.
2010 Caged bi-valve data in validation underway.
Continued exporting of data sets and accompanying documentation is underway. Reviewing database
extraction procedures to export for public website,
o Historical database migrating work underway,
CPG Risk Assessment )
o Draft Data Usability and Data Evaluation Plan. On 1 Apr 10, EPA provided comments to the CPG.
o Draft Risk Analysis & Risk Characterization Plan. On 11 Jun 11, EPA forwarded all comments to CPG. On
9 Aug 11, the CPG submitted the Revised RARC (posting on SharePoint). Review of this document is on
hold.
Draft Approach for Developing Ecological Effect Thresholds (Threshold Reference Value, TRV) Memo. On
10 Aug 11, the CPG submitted the Revised TRV (posting on SharePoint). On 15 Sep 11, CDM provided
comments to EPA.
Modeling, .
© On 8and 22 Nov 11, modeling coordination calls were held. Carbon model and grid aggresstion files were
transferred to the CPG modeling team,
o On 15 Nov 11, meeting held to discuss Sedflume data needs.
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PM-ES

122602011
Progress Report for EPA Region |l

Meetings, Milestones FY2011/2012

Narrative

Note — Most recent CPG full schedule update was received on 18 Feb 10. On 2 Dec 10, received informal list of report
submittals from the CPG. On 31 Mar 11, approximate dates were provided for some deliverables.

~ below. On 12 Oct 10, the CPG responded to the EPA comments. On 5 Nov 10, EPA provided response with

Projected Work, Meetings Milestones FY2014, Cument Status of Work Products {cont)

Technical memoranda. On 10 Sep 10, EPA provided letter with combined comments on the three documents listed

clarification fo the earlier comments. On 10 Feb 11, the CPG submitted revised RARC with attachments, Terms Sheet
and Position Papers for EPA review. (Note—2010 dates will be removed from future
o Data Usability Assessment/Data Evaluation Plan. On 26 Feb 10, Plan submitted. On 1 Apr 10, comments
provided to CPG. These comments were referenced in the 10 Sep 10, letter as outstanding for CPG to respond.
o  Regional Urban Background, Risk Analysis/Risk Characterization Plan (RARC) and COPC Selection Memo. On |
16 Apr 10, Memo submitted. On 10 Aug 11, the CPG submitted the Revised RARC.
o  Ecological Effects Threshold Tech Memo (Threshold Reference Value). On 10 May 10, TM submitted. On 10
Aug 11, the CPG submitted revised TRV Memo. On 13 Sep 11, CDM submitted comments to EPA.

CPG Planning Documents. No update during the reporting period.

CPG Reports/in progress:
o  Summer 2010 Habitat Survey Data Report. On 11 Jul 11, CDM submitted comments to EPA. On 13 Jul 11, EPA §
provided comments to CPG. .

o Spring and Summer 2010 Benthic Community Survey Data Report. On21 Jul 11, submitted comments on the
draft report. On 27 Jul 11, EPA provided the CPG with comments.

o Avian 2010 Summer/Fall Survey Field Report. On'14 Jul 11, the CPG provided response to comments. OnlAug
11, submitted comments on the CPG responses. On 8 Aug 11, final report received from the CPG.

o  Bathymetry June 2010 Multibeam Report. On 7 Jun 11, submitted review comments. On 14 Jun 11, EPA
provided the CPG with comments

o Benthic Fall 2009 Community Field Report. On 17 un 11, the CPG submitted the revised report. On 23k il,
CDM submitted comments to EPA. On 29 Jun 11, EPA provided comments to the CPG.

o  Low Resolution Coring Characterization Report originally submitted 3 Mar 10. On 28 Jun 10, comments provided
to CPG. On 25 Jan 11, additional comments provided to the CPG. On 26 Jul 11, the CPG submitted revised report !
with a cover letter invoking dispute resofution. On 19 Sep 11, CDM submitted comments to EPA on revised

report. :
o  Benthic Invertebrate 2010 Spring/Summer Community Report. On 17 Jun 11, the CPG submitted the initial report. §
for review. On 21 Jul 11, CDM submitted comments to EPA. On 27 Jul 11, EPA p ovided comments to the CPG. §

Continuation of bi-weekly progress calls and additional coordination meetings/conference calls with CPG.

*

Several submitials as noted above; future dates not specific without updated schedule. Other submittals listed in CDM
tracking spreadsheet.

Risk Assessment Technical Memoranda. Several TM’s submitted by the CPG still require coordination and approval
by EPA.

Low Resolution Coring (LRC) Characterization Summary Report. The CPG has invoked dispute resolution on this
document and coordination is underway to resolve the issues. S ‘

CPG project schedule not updated at this time.

None at this time.

40F7
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PM-ES 1272802011

Progress Report for EPA Region Ii

Amendment Funding
USACE Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

410,000 ¢ Initial 9/6/07 - - $410,000
290,000 6/3/08 - N $700,000
75,000 12/31/08 " $775,000
85,000 2/19/09 $860,000
50,000 6/23/09 $910,000
576,665 209 $1,486,665
500,000 877409 $1,986,665
783,000 12/1/09 $2,775,665
300,000 2/24/10 $3,075,665
140,000 4/21110 $3,225,665
510,000 5/24/10 53,735,665
400,000 9/14/10 $4,135,665
745,000 4/8/11 $4,880,665
150,000 83111 $5,030,665
850,600 111211 $5,880,665

Y
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PM-ES

Progress Report for EPA Region lI

12292041

2125 BILL 53 2011_NOV, PR CPG OSITEDOCX

Expenditures; USACE and Contract
Summary of Funds Spent Per Activity & Funding Remaining
- o Funds Funds
Funds for Disbursed Disbursed to Funds

Description Activity this Month Date Remaining
MPI: Contract W912DQ-06-D-0008; Task Order 0020; awarded
21 Sep 07 $349,601.00 $0.00 $349,601.00 $0.00
MPI: Contract W912DQ-06-D-0008; Task Order 0020/Mod 1;

| awarded 19Jun08 . o ._S27490300 | __ _s000| _ $26721393 | __  $7.68907
MPI: Contract W912DQ-08-D~0017 Task Order 0010; awarded
16 Jan 08 $65,000.00 $0.00 $65,000.00 $0.00
MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 1;
awarded 5 Mar 09 $69,772.00 $0.00 $69,772.00 $0.00
MPI: Contract W812DQ-08-D-0017; Task Order 0010/Mod 2;
awarded 24 Jun 08 $49,756.00 $0.00 $48.756.00 $0.00
MPI: Contract W312DQ-08-D-0017; Task Order 0010/Mod 3,
awarded 3 Aug 08 $378,843.00 $0.00 $378,843.00 $0.00
MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mad 4;
awarded 28 Aug 09 $279,277.00 $0.00 $279,277.00 $0.00
MPILBG: Contract W91ZDQ-08-D~0017 Task Order 0010/Mod
8; awarded 29 Dec 08 Hota 1 $211,881.00 $0.00 $211,881.00 $0.00
MPILBG: Contract W9120Q-08-D-0017; Task Order 0010/Mod
7; awarded 9 Jul 10 $52,892.00 $0.00 $52,892.00 $0.00
MPILBG: Contract W§12DQ-08-D-0017; Task Order 0010/Mod
8; awarded 28 Dec 10 $54,473.00 $8,057.36 $16,621.99 $37,851.01
CDM: ContractWg12DQ-08-D-0018; Task Order R
0014/Base Contract; awarded 6 Aug 08 (verbal 31 Jul 08} $160,000.00 -$0.00 $160,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order
0014/Mod 1; awarded 22 Aug 08 $175,902.00 $0.00 $175,002.00 $0.00
COM: Contract W912DQ-08-D-001 8§Task Order
0014/Mod 3; awarded 23 Dec pg M $493,000.00 $0.00 $493,000.00 £0.00
CDM: Contract W912DQ-08-D-0018; Task Order
0014/Mod 7; 3 Mar 10 Nota 3 $283,000.00 $0.00 $283,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order
0014/Mod 8; awarded 14 May 10 $140,000.00 $0.00 $140,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order
0014/Mod 9; awarded 8 Jun 10 $375,000.00 $0.00 $375,000.00 $0.00
COM: Contract W9120Q-08—D-0017\84 Task Order
0014/Mod 10; awarded 21 Oct 10 $299,023.00 | $197,768.0C $242,611.00 $57,312.00
CDM: Contract W912E>Q-OB-D-0018 Task Order
0014/Mod 11; awarded 27 Dec 10 MVee® Seenote § $0.00 $0.00 $0.00
CDM: Contract W912DQ-08~D-001 86 Task Order
0014/Mod 12; awarged 4 May 11 Note $645,000.00 $0.00 $0.00 $645.000.00
CDM: Contract W912DQ-08-D-0018; Task Order
0014/Mod 13: awarded 19 Sep 11 $150,000.00 $0.00 $0.00 $150,000.00
Contract Funds Available $781,342.00° $0.00 $0.00 $781,342.00
Subtotal - Summary of Contracts; awarded and avail. , .
(total reflects blocks e + f on Page 2 IAG) $5,289,566.00 | $206,825.36 | $3,610,370.92 $1,679,194.08
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PM-ES 2R

Progress Report for EPA Region Il

Expenditures: USACE and Contract
Summary of Funds Spent Per Activity & Funding Remaining
Funds Funds
Funds for Disbursed Disbursed to Funds
Description Activity . this Month Date Remainfng
Kansas City Corps In-House Labor/Travel . $427 342.00 $8,007.53 $249,656.35 $187.685.65
Superfund M&S Fee ‘ $76,258.00 |  $2,566.00 $53,430.44 $22.827.56
MIPR/ERDC - Hayter/Gailani; CPG Modeling Support $63,000.00 $0.00 $45,576.32 $17,423.68
MIPR/ERDC - Est Te . $ _$1

Grand Total - Contract/Corps $1,912,250.23

$5,880,665.00 | $216,398.89 | $3,978,414.77

Notes on above table;
Note 1: MPI/LBG TO 0010 Mod 5 is admin, zero dollar mod

Note 2: CDM TO 0014 Mod 2 is admin, zero dollar mod.

Note 3: CDM TO 0014 Mods 4, 5, & 6 were skipped in system numbering

Note 4: CDM TO 0014/Mod 10 totals $362,923; $63,000 Is Newark Bay funding for IT transition.

Note S: COM TO 0014/Mod 11 totals $74,426; $50,000 is Passaic FFS funding and $24,426 Is Newark Bay funding for IT transition.
Note 6: CDM TO 0014/Mod 12 totals $682,426; $37,426 is Passaic FFS funding for IT/transition.

IAG Scope of Work Summary (block 13 of IAG)

This amendment obligates $XX (see amounts above for base and amendments) to the U.S. Army Corps of Engineers - Kansas City District to
provide/continue oversight of the CPG’s petformance of Remedial Investigation and Feasibility Study at the Diamond Alkali QU4 Superfund Site
(EPA ID: NID980528996)

Project Delivery Team

Beth Buckrucker (816) 389-3581 Project Manager
Cell: (816) 693-5797

Bonnie Lowe {816) 389-3803 Contract Specialist
Shelley Thomas (816) 389-3842 Contracting Officer
Dawn Wade (816) 389-3721 Attorey
Julia Kisser COR
Prepared by: Elizabeth Buckrucker

Project Manager

29 December 2011
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Site Name:

Project:

Prepared by:
Representing;:

Date:

Reporting Period:

PROGRESS REPORT

Lower Passaic River Restoration Project and & Superfund Site
Task Order 014 CPG Oversight

Frank Tsang

CDM Federal Programs Corporation (CDM)

October 15, 2011 o -

August 28, 2011 - October 1, 2011

1. Progress Made this Reporting Period - CDM performed the following activities
during this period:

WAD 1, Work Order 1 - Project Management and Administration

1.1.1 Project Management

= CDM performed project management including staffing, financial monitoring,
invoicing, and participating in conference calls.

» 31 Aug - submitted ATP 14. Received Approval on 19 September.

1.1.2 Project Support Documentation & Administration
» CDM prepared and submitted the monthly progress report.

1.1.3 Subcontract Administration

»  Sent subcontract modification to HQI to re-distribute the fund on 4 August.

* CDM received approval from the USACE on the consent package for HQI on 20
September and for Axys Laboratory on 9 September to increase the subcontract
capacities. Subcontract modifications were executed subsequently.

1.1.4 Project Communication

*»  On September 14 and 27, CDM participated in biweekly conference calls.

» Held a conference call on September 9 with the USACE and EPA to discuss
approach for review and comparison of split samples for the chemistry data
reports and reviewed status of data entry and database.

WAD 1, WO3 - Technical Advisory Committee
» Bob Ambrose, Alan Blumberg, Roger Flood and Dominic Di Toro are on board as

TAC members.
Item M:ilc)er B:i%‘:;? Aﬁzﬁﬁq Payment | Forecast Remarks

1 $13,573

2 Ambrose $6,600 $1,600 Review Hg memo
Review Organic
Carbon TM

3 Blumberg $6,200

4 Flood $4,600 $3,558 - Attend Sed Stability

S B mtg,
5 WVN2 $4,600
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6 WVN3 | $15,160

7 Di Toro $8,200 $2,000 | Review organic carbon

Total $33,333 $17,400 $5,158

WAD 2, Work Order 1 - Transitional Tasks
2.1.1 Background document Review
*  Work completed.

2.1.2 Transition Meetings
*  Work completed.

2.1.3 Fish Tissue Oversight
*  Work completed.

2.1.4 Benthic Survey Oversight
*  Work completed.

2.1.3 PWCM Oversight
*  Work completed.

2.1.6 PREmis Review
*  Work completed.

2.1.7 Low Resolution Coring Report

* Performed review of the Revised Low Resolution Coring Report submitted
comments on 19 September.

* Attended a meeting with Partner Agencies on 15 September.

2.1.8 Fish Community Report
*  Work Completed.

2.1.9 Fish 2010 Winter Community Survey Oversight
*  Work completed.

WAD?2, Work Order 2 - Work Planning: Oversight & Communication

2.2.1 Fish Tissue and Benthic QAPP Addenda Review
*  Work completed.

2.2.2 Water Column, Chemical Data QAPP
* No activity.

2.2.4 Human Health Risk Exposure Assessment
*  Work completed.

2.2.5 Avian Survey QAPP Review
*  Work completed.

Page 2 of 10
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2.2.6 Habitat Survey QAPP
»  Work completed.

2.2.7 Water Column, Physical Data QAPP
*  Work completed.

2.2.8 Risk Assessment Technical Memorandum
»  Work completed.

2.2.9 Technical Communication
» An hour was inadvertently charged to this work element. Will move the charge
to WE 1.1.4 - Project Communication. -

2.2.10 RM 10.9 Work Plan Review

» Submitted comments 22 September on CPG QAPP addendum for sampling at
RM 10.9 (Hydrodynamic work). Meeting to discuss comments with CPG 28
September.

» CDM reviewed the CPG response to comments for the RM 10.9 Hydrodynamic
QAPP on 29 September.

« RM 10.9 Sediment QAPP Revision 3- received from CPG 21 September review
submitted to EPA 13 October.

WAD?2, Work Order 3 - Field Work Sampling Oversight

2.3.1 CDM Work Plan Preparation (QAPP & HASP)

» Started to prepare the Revised Final QAPP Addendum 8 for CWCM, plan to
submit prior to the next round of sampling in the winter.

2.3.2 Fish Tissue and Benthic Sampling Oversight
» Incurred shipping costs to ship caged bivalve samples to the CDM subcontract

laboratory.
» Incurred subcontract laboratory costs.

2.3.3 Water Column, Chemical Data Oversight
= Travel, sampling equipment and sample shipping costs incurred for August
CWCM sampling event.

2.3.4 Avian Survey Oversight
»  Work completed.

2.3.5 Habitat Survey Oversight
»  Work completed.

2.3.6 Bathymetry Periodic Survey Oversight ’

» An additional bathymetric survey will be performed in October 2011 of the entire
river. HDR/HydroQual will perform oversight of a portion of the field work.

2.3.7 Water Column, Physical data Sampling Oversight
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* No activity.

2.3.8 RM 10.9 Oversight
* RM10.9 Sediment sampling oversight restarted on 14 September and will
continue to the end of October.

WAD2, Work Order 4 - Report/Products: Oversight and Communications

2.4.1 CPG Report Review

* Draft 2009 and 2010 Sediment Chemistry Data - received from CPG 6 Sept.
Currently reviewing. Comments and data evaluation to EPA by 25 October.

* Draft 2009 Bioaccumulation Tissue Chemistry Data received from CPG 19
September. Currently reviewing. Comments and data evaluation to EPA by end
of October.

* Draft 2009 Fish and Blue Crab Tissue Chemistry Data received from CPG 19
September Currently reviewing, Comments and data evaluation to EPA by early
November.

WAD 2, Work Order 5 - Data Manager

Data/Information Transfer:

= CDM 2010 sediment and tissue split sample data EDDs with validation qualifiers
- currently loading these data.

* Received hard copy data from LBG.

* Provided sediment data exports to Solomon (percent moisture, grain size, Hg,
WHO PCB congeners, 2,3,7,8-TCDD, 2,4-DDx and 44-DDx).

* Finalizing 2010 PWCM Field Oversight Report. Will submit in October.

Webpage and Database Development:

* Migrated PREmis historical database into EQuIS.

* Reviewing database extraction protocols to export datasets for public website.

* Conducted conference call on 20 September to provide instruction how to
migrate documents within the SharePoint.

WAD 3, Work Orders 1 and 2 - General Communication (with HQI/CPG)
* CPG Oversight: Bi-weekly calls on: 9/14 and 9/27
© Model Transfer/Misc Support: review CPG carbon model memo
o Document Reviews: RM 10.9 hydrodynamic QAPP and review of PCB
partitioning document
* CPG Collaboration:
1. Conference Calls:
a. 9/12- Call to brief Eugenia, Alice, and Ray on 9/7 meeting with Moffatt
& Nichol
b. 9/15 - Call with Eugenia on meeting notes w/Moffat & Nichol comments
¢.  9/26 - Call with Rooni about 9/29 agenda
2. Meetings:
a. 9/7 - meeting with Rooni Mathew and Rafael Cafiizares from Moffatt &
Nichol discussed CPG model sensitivities to code modifications, current
CPG calibration for average flow conditions, remaining differences
between models, M&N sediment TCDD data analyses.
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b. 9/20 - Follow up with Eugenia, Ray, and Alice on 9/7 meeting, status of
collaboration effort, and path forward

c. 9/29 - Monthly collaboration meeting

3. General Work: :

Analysis of model behavior during spin up to compare to CPG results, set up

Passaic Only model grid to run sensitivities for comparison to CPG runs,

investigate sources of differences in spin up results between the CPG and

HQI, set up model for a single erodible cell and specified shear stress to

reproduce sedflume test results. We are continuing to test that the model can

reproduce the sedflume experiment and reduce erosion over the spin up

period.

Item Payment | Forecast Remarks

Subcontract | Authorized
Amount

HQITO #1 $525,500 $339,288 | -$8,350 | Augustinvoice, with credit
from prior invoice

[\%}

HQITO #2 $245,240 $78,240 $ August invoice

W

Kern $5,200 $2,779 $0

WAD 4, Work Order 3 - Review/Coordinate CPG Risk Assessment

Supporting EPA respond to CPG dispute. Conference call to discuss dispute
resolution on 22 September

Reviewing TRV Report ~ received from CPG on 10 Aug, submitted comments on
15 September. Conference call with Partner Agencies on 15 September to discuss
comments, B

. Anticipated Problems and Recommended Solutions - None.

Problems Resolved - N/A.

. Upcoming Events/Activities Planned - CDM will continue working on the

following activities:

» Participate in biweekly calls

« Review CPG documents when received

=  Continue oversight field work for RM 10.9, including hydrodynamic sampling
» Review Low Resolution Coring Supplemental Sampling QAPP and prepare for

upcoming field work
Continue on database management and historical data upload
Support EPA responding to CPG dispute

Key Staffing Changes - None

. Budget - See below table for negotiated budget and funded amount. See attached
spreadsheet for expenditure details.
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Item | ATP/WVN | Modification | Negotiated | Funded Remarks
Amount Amount
1 $1,522,305
2 ATP1 0 $160,000 | Add fund
3 ATP2 1 $175,902 | Add fund
2 Correct negotiated
amount on Mod 1
4 ATP3/ 3 $493,000 | Add fund and
WVN1 scope
5 WVN2 0 Add scope and
transfer fund
Skipped 4, 5
&6
6 ATP 7 $283,000 | Add fund and
4/WVN3 scope
7 ATP5 8 $1,274,734 | $140,000 | Add fund and
scope
8 ATP 6 . 9 . $375,000 | Add fund
9 | ATP7/WVN 10 0 Add scope and
4 fund
10 | ATP8/WVN 10 $266,351 $362,923 | Add scope and
5 fund
11 | ATP9/WVN 11 $98,737 $74,426 | Add scope and
6 fund
12 ATP 10 0 0 Transfer funds
among WEs
13 WVN 7 $438,364 Add scope
14 ATP 11 12 $682,426 | Add scope and
fund
15 WVN 8 $179,765 Add scope
(Preliminary) (Not
negotiated)
16 ATP12 0 0 Transfer funds
among WEs
17 WVN 9 $585,489 0 Add scope
(preliminary) (not
negotiated)
18 ATP 13 0 0 Transfer funds
among WEs
19 ATP 14 13 150,000 | Add scope and
fund
Total $3,600,491 | $2,896,677
7. Deliverables Submitted
Title Date Submitted
Kickoff Meeting Minutes September 9, 2009
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Consent package for HQI

Status Report (October, November, and December
2009) Oversight PWCM

Updated COI forms for CDM

COI forms for HQI and subconsultants

Draft PWCM and Generic QAPP

Draft Accident Prevention Plan

Final Accident Prevention Plan

Status Report (February 1 to 24, 2010) Oversight of
the 2010 Winter Fish Community Survey

Final PWCM QAFPP

Comments on Draft Data Usability and Data
Evaluation Plan

Field Change Request 1 - Flood Event

Status Report (March 2010) Oversight of PWCM

Field Change Request 2 - Extra Split Sample

Comments on Draft Low Resolution Coring
Characterization Su

Comments on Draft Fish/Decapod QAPP
Addendum No. 3

Comments on Draft Benthic QAPP
Addendum No. 1

Comments on Draft Fish/Decapod QAPP
Addendum No. 2

Comments on Draft Risk Analysis and Risk
Characterization Plan

Status Report (May 2010) Oversight of PWCM

Qctober 30, 2009

December 17, 2009
January 18, 2010
February 3, 2010
February 4, 2010
February 10, 2010
February 25, 2010

March 1, 2010
March 10, 2010

March 19, 2010
March 29, 2010
April 5, 2010
April 6, 2010
April 16, 2010
April 30, 2010
April 30,2010
May 7, 2010

May 10, 2010
May 12, 2010

Draft QAPP Addendum 1 (Avian Community Survey) May 11, 2010

Status Report (April 6 and May 12, 2010) Oversight
Of Wet Weather Sampling

Field Change Request 3

Draft QAPP Addendum 2 (Late Spring/Early

Summer Fish Community Survey)

Comments on Periodic Bathymetric Surveys QAPP

Draft QAPP Addendum 3 (Benthic
Invertebrate Community Survey)

Final QAPP Addendum 2 (Late Spring/Early
Summer Fish Community Survey)

Final QAPP Addendum 3 (Benthic
Invertebrate Community Survey)

Observation Summary Report (June 2010) Oversight

of CPG Multi-beam Sonar Bathymetric Survey
(SEI) Draft QAPP Addendum 4 (Co-located
Sediment Samples)
Comments on CPG Final Benthic QAPP
Addenda3 &4
Comments on CPG Draft Benthic QAPP
Addendum 3 - Habitat ID Survey
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Status Report (May 19 to 25, 2010) Oversight July 2, 2010

of PWCM
Status Report (June 2010) Oversight of PWCM July 2, 2010
Draft QAPP Addendum 5 (Fish Tissue Analysis) July 7, 2010
Draft QAPP Addendum 6 (Habitat ID Survey) July 9, 2010
Final QAPP Addendum 4 (Co—located ‘

Sediment Samples) July 9, 2010

Status Report (May 24 to 28, 2010) Oversight of the ~ July 23, 2010
Late Spring/Early Summer 2010 Fish Tissue
Collection for Chemical Analysis

Status Report (June 2 to 11, 2010) Oversight of the July 23, 2010
Spring 2010 Benthic Macroinvertebrate Survey

Status Report (July 2010) Oversight of PWCM August 3, 2010
CDM QAPP Addendum 6 - habitat identification August 9, 2010
Survey

Status Report (June 23 to August 9, 2010) Oversight ~ August 11, 2010
of the 2010 Summer Fish Community Survey

CDM submitted Final QAPP Addendum 5 (fish August 24, 2010
tissue sampling)

Status Report (July 27 to August 16, 2010) Oversight ~ August 26, 2010
of the Summer 2010 Benthic Macroinvertebrate
Survey and Co-Located Surface Sediment Sampling
For Chemical Analysis

Technical Memorandum Exposure Parameter September 2, 2010
Assumptions for the LPRSA HHRA ‘

Status Report (August 16 to.20, 2010) Oversight of the September 2, 2010
Summer 2010 Avian Survey

Comments on CPG Proposed Analysis Plan for the  September 7, 2010
Small Forage Fish Tissue Samples

Comments on Protocol Modification Forms - September 23, 2010
CPG Fish and Benthic QAPPs

Comments on the CPG Draft Benthic Invertebrate October 11, 2010
Community Survey and Benthic Field Data Collection
Report for the LPRSA Fall 2009 Field Effort

Status Report (September 20 to 23, 2010) Oversight of October 14, 2010

the 2010 Habitat Survey

Comments on CPG Draft Small Volume October 15, 2010
CWCM QAPP

Status Report (November 4, 2010) Oversight of Wet ~ November 9, 2010
Weather Sampling

Comments on Caged Bivalve Pilot Study Memo November 17, 2010

Status Report (October 11 to 15, 2010) Oversight of November 19, 2010
the Fall 2010 Avian Surveys

Comments on Periodic Bathymetry Survey Report January 6, 2011
June 2010 Multibeam Survey dated November 2010
Status Report (November 22, 2010 to January 6, 2011) January 7, 2011
Oversight of the Caged Bivalve Pilot Study
Comments on Revised Draft FS Work Plan January 17, 2011
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Revisions to Exposure Parameter Assumptions for
LPRSA Human Health Risk Assessment

Comments on Draft Fish Community Survey and
Tissue Collection Data Report 2010 Field Efforts

Comments on the Effect of Application of a Correction

Factor on Chlorinated Dibenzo-p-dioxins and
Dibenzofuran Results Produced by Columbia
Analytical Services for LPR Sediment Samples

Status Report (January 23 to 27, 2010) Oversight of
The Winter 2011 Avian Surveys '

Comments on CPG Draft Caged Bivalve Study
Addendum No. 4 to the Benthic QAPP

Comments on CPG Draft Habitat Identification
Survey Data Report for the LPRSA Fall 2010
Field Effort dated March 4, 2011

Comments on CPG Revised Risk Analysis and Risk
Characterization Plan for the LPRSA Draft dated
February 10, 2011

CDM QAPP Addendum 7 - Caged Bivalve Study

Comments on CPG Response to SV CWCM QAPP
Comments “

Comments on CPG Draft Avian Community Survey
Data Report Summer and Fall 2010

Comments on CPG Revised Periodic Bathymetry
Survey Report June 2010 Multibeam Survey
dated April 2011

Comments on CPG Revised Fall 2009 Benthic
Invertebrate Community Survey and Benthic
Field Data Collection Report Dated June 17, 2011

Comments on the Bathymetry Survey portion of the
River Mile 10.9 Characterization QAPP dated
June 2011

Comments on RTC on RM 10.9 QAPP Bathymetry
Survey

Comments on CPG Revised Habitat Identification
Survey Data Report dated June 17, 2011

Comments on revised portion of RM 10.9 QAPP
Bathymetry Survey

Comments submitted on RM 10.9 QAPP Sediment
Sampling

Comments on Revised 2010 Fish Community
Survey and Tissue Report dated June 21, 2011

Comments on Draft Spring and Summer Benthic
Report dated 17 June

Comments on the CPG SV CWCM QAPP Rev 1 and
the PE Plan Memo on Revision 1

CDM Final QAPP Addendum 8 for SV CWCM

Comments on CPG RM 10.9 QAPP, Rev 2
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Comments on CPG Field Modification 110727-C1 August 9, 2011

Comments on CPG Response to Comments and August 12, 2011

SV CWCM QAPP Rev 2
CDM Draft QAPP Addendum 9 for RM 10.9 August 16, 2011
Comments on CPG Field Mod 110822-1 August 23 & 24, 2011
CDM Final QAPP Addendum 9 for RM 10.9 August 25, 2011
Comments on CPG TRV Deliverable September 15, 2011
Comments on CPG Revised LRC Report September 19, 2011

Comments on CPG RM 10.9 Hydrodynamic QAPP  September 22, 2011
Comments on RTC for RM 10.9 Hydrodynamic QAPP September 29, 2011

Comments on CPG LRC SSP QAPP, Rev 0 October 12, 2011
Comments on CPG RM 10.9 Sediment QAPP, October 13, 2011
Rev 3, including 3 Field Modifications
Comments on CPG RM 10.9 Hydrodynamic October 14, 2011
QAPP,Rev 1
Comments on CPG RM 10.0 Hydrodynamic October 14, 2011
QAPP, Rev 2
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